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California Department of Water Resources 
Oroville Facilities Relicensing (Project No. 2100) 

 
Tentative Study Plan Reports Schedule for Delivery in 

February 2003 thru May 2003 
(Study Plan names and descriptive information listed in parenthesis) 

 
 
February 2003 

Study Task 
SP-F02 Draft Phase 1 Report  (Evaluation of Project Effects 

on Fish Diseases) 
SP-F03.1 Subtask 1C(1) - Interim Reports for the GIS 

coverage of each habitat, using supporting FERC 
plans data, plus habitat distribution by species for 
four surveyed tributaries and comparison of GIS 
coverage to fish distribution data  (Evaluation of 
Project Effects on Resident Fish and their Habitat 
within Lake Oroville, its Upstream Tributaries, the 
Thermalito Complex, and the Oroville Wildlife Area) 

SP-F03.1 Subtask 2B(1) - A final report will be completed 
three months following the completion of SP-E7 
(Evaluation of Project Effects on Resident Fish and 
Their Habitat Within Lake Oroville, The Thermalito 
Complex and Upstream Areas Within Project 
Boundaries) 

SP-F03.2 Task 4A - Interim Report - GIS Coverage 
(Evaluation of Project Effects on Non-salmonid Fish 
in the Feather River Downstream of the Thermalito 
Diversion Dam) 

SP-F21 Task 4 - Interim Report 

 
SP-T01 Interim Study Results Report (Effects of Project 

Features and Operations on Wildlife and Wildlife 
Habitat) 

SP-T09 Interim Report  (Recreation and Wildlife) 

 
 
March 2003 

Study Task 
SP-F10 1E Interim Report Describing Results of 1st Field 

Characterizing Holding Habitat Characteristics 
(Evaluation of Project Effects on Anadromous 
Salmonids and Their Habitat) 

SP-F02 Final Report (Effects of Project Operations on Fish 
Diseases) 
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SP-
T03/T05 

Interim Study Results Report (Riparian Resources, 
Wetlands, and Associated Floodplains) 

SP-T04 Interim Study Results Report (Biodiversity, 
Vegetation Communities, and Wildlife Habitat 
Mapping) 

SP-T07 Interim Study Results Report (Project Effects on 
Noxious Terrestrial and Aquatic Plant Species) 

 
 
April 2003 

Study Task 
SP-C01 Task 6 – Draft Cultural Resources Inventory Report 

(Public release version) (Cultural Resources 
Inventory) 

 
SP-F01 Progress Report – Describes results of Task 1 and 

sample collection to date (this report will be 
delivered to the Environmental Work Group for 
review) (Evaluating the Impacts of Project 
Operation on Non-fish Aquatic Resources) 

SP-F08 Task 4 – Final Report (Transfer of Energy and 
Nutrients by Anadromous Fish Migrations) 

 
SP-L03 Task 4 - Final Comprehensive Plan Consistency 

Report Due (Comprehensive Plan Consistency 
Evaluation) 

SP-L05 Task 4 - Interim Fuel-Load Report Due (Per Task 
Order L5-01) (Aesthetic Impact Assessment) 

 
SP-W02 Task 4 - Phase 1 Reports / Draft Report - Determine 

possible need for phase 2 (Contaminant 
Accumulation in Sediments and Aquatic Food 
Chain) 

 
 
May 2003 

Study Task 
SP-C01 Task 7 - DWR Report Review (Public release 

version) (Cultural Resources Inventory) 

 
SP-F10 1C Final Report and Analysis (Evaluation of Project 

Effects on Anadromous Salmonids and Their 
Habitat) 

 
SP-W01 Task 5 - Interim Study Results Report (Project 

Effects on Water Quality Designated Beneficial 
Uses) 

 


